

# Project Research and Development Timeline

Once you become an ElectroRally team, you will need to develop a timeline for completion of your project. To help you in planning, following is a sample timeline that we have developed based on experiences of teams who have participated in past ElectroRally competitions. This timeline is a good starting point, but we suggest that you develop a more detailed timeline.

## Two Semesters Program

- October 1  
Organize team members and sign Student Team Contract
- November 1  
Make list of team activities and complete vehicle design
- December 1  
Secure sponsorship (if desired) and procure all vehicle parts
- February 1  
Car should be 50% complete
- March 1  
Team report should be submitted and car should be 90% complete
- March 15  
Begin testing car
- April 15  
Car testing and refinements should be complete

## One Semester Program

- January 5  
Organize team members and sign Student Team Contract
- January 30  
Make list of team activities and complete vehicle design
- February 15  
Secure sponsorship (if desired) and procure all vehicle parts
- March 1  
Team report should be submitted and car should be 50% complete
- April 1  
Car should be 90% complete
- April 15  
Begin testing car
- May 1  
Car testing and refinements should be complete